
















Central Barangaroo - Mod 9 Indicative Development Staging Plan



Indicative Development Staging Completion Dates:

- | | | |
|-----------|---|---|
| |  | Stage 1- Basement North |
| |  | Stage 2- Block 7 Above Ground Buildings |
| 2028 |  | Stage 3- Block 6 Above Ground Buildings |
| |  | Stage 4- High Street Pedestrian Bridge over Hickson Rd |
| |  | Stage 5- Block 6 & 7 Public Domain |
| |  | Stage 6- Basement South |
| 2029 |  | Stage 7- Block 5 Above Ground Buildings |
| |  | Stage 8- Block 5 Public Domain |
| |  | Stage 9- Completion of Barangaroo Ave + Hickson Road Landscaping |
| |  | Stage 10- Removal of Barton Street |
| |  | Harbour Park - Opening Scheduled 2027 |
| By Others |  | Barangaroo Metro Station- Opening Scheduled 2024 |
| |  | Barangaroo Reserve - Fitout of Cultural and Community uses - Opening scheduled 2025 |



0 10 50 100
1:2000 @ A3 August 2023